COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2001

ESTI MATE SUMVARY 15: 20: 43
CONTI D: C12305 ESTI MATE NO 0002 PROG SPEC YR 1999
PCN: 12305- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 38.0 DAYS TIME ALLOW 112 WORK DAYS
UNCOVPAHGRE RI VER PERCENT TIME:  33.93 ORI G TIME ALLON 100 WORK DAYS
PRQJECT NO BR 5502- 031
UNCOVPAHGRE RI VER
NAVE OF ROAD: S.H. 550
PRQJECT COUNTI ES: MONTROSE, REGI ON 3
CONTRACTOR:
ClVIL CONSTRUCTORS, |NC., OF COLORADO PAY PERI OD ENDI NG 09/ 28/ 2001 DATE TI ME STARTED 08/06/2001
273 G LSTRAP COURT, SUI TE 300 DATE LET 05/ 17/ 2001 DATE WORK BEGAN 08/ 06/ 2001
DATE AWARDED 05/ 29/ 2001 DATE TI ME STOPPED 04/29/2002
DATE CONTRACT EXECUTED  06/14/2001 DATE ACCEPTED 04/ 29/ 2002
GLENVOOD SPRI NGS CO 81601 970 945 6100 DATE NOTI CE TO PROCEED 08/ 06/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 854, 116. 28 PARTI Cl PATI NG $ 565, 392. 83 $ 247, 255. 35
AWARD PROJECT AM: $ 1,757,494.40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 30. 49% TOTAL EARNI NGS 565, 392. 83 247, 255. 35
FUNDS AVAI LABLE: $ 1,288, 723.45 STOCKPI LED MATERI ALS 56, 795. 00 56, 795. 00
GROSS EARNI NGS 622, 187. 83 304, 050. 35
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,531.80 648. 56
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 620, 656. 03 304, 698. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 620, 656. 03 304, 698. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 304, 698. 91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 12305- BI D ESTI MATE RUN 10/ 03/ 2001
PRQJECT BR 5502- 031 ESTI MATE NO. 0002 15: 20: 43

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00035 REMOVAL OF Pl PE 196. 000 3.000
LF 76. 000 836. 00
11. 00000 79. 000 869. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 4,180. 000 0. 000
sy 0. 000 0.00
2.50000 0. 000 0. 00
0015 202-00250 REMOVAL OF PAVEMENT MARKI NG 2, 650. 500 2, 650. 500
SF 0. 000 0. 00
2..80000 2, 650. 500 7,421. 40
0020 202-00810 REMWVAL OF GROUND S| GN 53. 000 26. 000
EACH 0. 000 0.00
90. 00000 26. 000 2,340. 00
0025 202-01000 REMOVAL OF FENCE 87. 000 87. 000
LF 0. 000 0. 00
1. 50000 87. 000 130.50
0030 202-01130 REMOVAL OF GUARDRAIL TYPE 3 1, 788. 250 1, 538. 250
LF 0. 000 0.00
2.00000 1, 538. 250 3,076. 50
0035 202-06000 REMOVAL OF DETOUR 1. 000 0. 000
Ls 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0040 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 6, 308. 000 777.000
cy 5, 074. 400 65, 967. 20
13. 00000 5, 851. 400 76, 068. 20
0045 203-01500  BLADI NG 4.000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0050 203-01597  POTHOLI NG 8. 500 3.000
HOUR 5. 500 687. 50
125. 00000 8. 500 1, 062. 50
0055 206-00000  STRUCTURE EXCAVATI ON 456. 300 10. 700
oY 87. 600 744. 60
8. 50000 98. 300 835. 55



CONTI D: C12305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12305- Bl D ESTI MATE RUN 10/ 03/ 2001
PRQJECT: BR 5502- 031 ESTI MATE NO 0002 15: 20: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206-00100 STRUCTURE BACKFI LL (CLASS 1) 208. 300 0. 000
cY 25. 300 480. 70
19. 00000 25. 300 480. 70
0065 208-00006 EROSI ON LOG ( SPECI AL) 2, 742.000 155. 000
LF 0. 000 0.00
3.50000 155. 000 542. 50
0070 208-00020 SILT FENCE DELETED BY 105 #22 DATED 4/29/02 0. 000 0. 000
LF 0. 000 0.00
2. 00000 0. 000 0. 00
0075 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 0.500
EACH 0. 000 0.00
336. 00000 0.500 168. 00
0080 210-00012 RESET MAI LBOX STRUCTURE (TYPE 2) 1. 000 0.500
EACH 0. 000 0.00
448. 00000 0.500 224.00
0085 210-00090 RESET DELI NEATOR 41.000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0090 210-00810 RESET GROUND SI GN 3.000 1. 000
EACH 0. 000 0.00
150. 00000 1. 000 150. 00
0095 210-01130 *RESET GUARDRAI L TYPE 3 125. 000 0. 000
LF 0. 000 0.00
24. 00000 0. 000 0. 00
0100 210-04050 ADJUST VALVE BOX DELETED BY 105 #14 DATED 12/17/01. 0. 000 0. 000
EACH 0. 000 0.00
364. 00000 0. 000 0. 00
0105 212-00006  *SEEDI NG ( NATI VE) 2.945 0. 000
ACRE 0. 000 0.00
840. 00000 0. 000 0. 00
0110 213-00004  *MJLCH NG (VEED FREE STRAW 2.945 0. 000
ACRE 0. 000 0.00
1, 120. 00000 0. 000 0. 00



CONTI D: C12305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12305- BI D ESTI MATE RUN 10/ 03/ 2001
PRQJECT: BR 5502- 031 ESTI MATE NO 0002 15: 20: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00061  *MJILCH TACKI FI ER 294. 500 0. 000
LB 0. 000 0.00
11. 00000 0. 000 0. 00
0120 304-03005 AGGREGATE BASE COURSE (CLASS 3) 7, 602. 000 632. 700
cy 1, 792. 000 17, 920. 00
10. 00000 2,424. 700 24, 247. 00
0125 304-06007  AGGREGATE BASE COURSE (CLASS 6) 1, 853. 000 126. 000
cy 0. 000 0. 00
24. 00000 126. 000 3, 024. 00
0130 403-00720 *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 22.320 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0135 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 6, 810. 730 0. 000
TON 83. 850 3, 354. 00
40. 00000 83. 850 3, 354. 00
0140 411-03342  *ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 219. 500 0. 000
TON 0. 000 0. 00
330. 00000 0. 000 0. 00
0145 411-03352  *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 216. 420 0. 000
TON 5. 000 1, 100. 00
220. 00000 5. 000 1, 100. 00
0150 411-10300 *EMULSI FI ED ASPHALT (PRI ME COAT) DELETED BY 105 #14 0. 000 0. 000
DATED 12/ 17/ 01.
GAL 0. 000 0. 00
2.20000 0. 000 0. 00
0155 420-00500  *GEOTEXTI LE ( PAVI NG 480. 000 0. 000
5% 0. 000 0.00
1. 60000 0. 000 0. 00
0160 603-10180 18 | NCH CORRUGATED STEEL PI PE 80. 000 0. 000
LF 80. 000 3, 200. 00
40. 00000 80. 000 3, 200. 00
0165 603-10240 24 | NCH CORRUGATED STEEL PI PE 130. 000 0. 000
LF 0. 000 0.00
54. 00000 0. 000 0. 00



CONTI D: C12305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12305- BI D ESTI MATE RUN 10/ 03/ 2001
PRQJECT: BR 5502- 031 ESTI MATE NO 0002 15: 20: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 603-10360 36 | NCH CORRUGATED STEEL PI PE 140. 000 0. 000
LF 0. 000 0.00
51. 00000 0. 000 0. 00
0175 603-30018 18 I NCH STEEL END SECTI ON 2. 000 0. 000
EACH 2. 000 424.00
212. 00000 2.000 424. 00
0180 603-30036 36 | NCH STEEL END SECTI ON DELETED BY 105 #14 DATED 0. 000 0. 000
12/17/01
EACH 0. 000 0.00
518. 00000 0. 000 0. 00
0185 604-00310 | NLET TYPE C (10 FOOT) 2. 000 0. 000
EACH 0. 000 0. 00
2, 475. 00000 0. 000 0. 00
0190 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 915. 000 137. 500
LF 0. 000 0.00
17. 00000 137.500 2,337.50
0195 606-01340 *END ANCHORAGE TYPE 3D 2. 000 0. 000
EACH 0. 000 0. 00
515. 00000 0. 000 0. 00
0200 606-01370  *TRANSI TI ON TYPE 3G 2.000 0. 000
EACH 0. 000 0.00
1, 019. 00000 0. 000 0. 00
0205 606-01380  *TRANSI TI ON TYPE 3H 2. 000 0. 000
EACH 0. 000 0. 00
504. 00000 0. 000 0. 00
0210 606-01460  *NMEDI AN TERM NAL 2.000 0. 000
EACH 0. 000 0.00
3, 992. 00000 0. 000 0. 00
0215 606-02005 *END ANCHORAGE ( FLARED) 2. 000 0. 000
EACH 0. 000 0. 00
1,517. 00000 0. 000 0. 00
0220 607-11580 FENCE ( TEMPORARY) 60. 000 60. 000
LF 0. 000 0.00
1. 50000 60. 000 90. 00



CONTI D: C12305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12305- BI D ESTI MATE RUN 10/ 03/ 2001
PRQJECT: BR 5502- 031 ESTI MATE NO 0002 15: 20: 43

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 708. 000 0. 000
LF 0. 000 0.00
22. 00000 0. 000 0. 00
0230 613-07026 PULL BOX (16" X24"X12") DEEP 5. 000 0. 000
EACH 0. 000 0. 00
291. 00000 0. 000 0. 00
0235 614-00011  SIGN PANEL (CLASS I) 148. 000 0. 000
SF 0. 000 0.00
22. 00000 0. 000 0. 00
0240 614-00012  SIGN PANEL (CLASS I1) 18. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0245 614-00013  SIGN PANEL (CLASS I11) 160. 000 0. 000
SF 0. 000 0.00
30. 00000 0. 000 0. 00
0250 614-01502  STEEL SI GN POST (2 | NCH ROUND) 71. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0255 614-01552  STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 262. 000 0. 000
LF 0. 000 0.00
36. 00000 0. 000 0. 00
0260 614-01582  STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 56. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00
0265 621-00425 DETOUR 1. 000 1. 000
LS 0. 000 0.00
1. 00000 1. 000 1.00
0270 621-00450 *DETOUR PAVEMENT 797. 000 797. 000
sy 0. 000 0. 00
37. 00000 797. 000 29, 489. 00
0275 625-00000 * CONSTRUCTI ON SURVEYI NG 0. 600 0.270
LS -0.020 -976. 18
48, 809. 00000 0. 250 12, 202. 25



CONTI D C12305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12305- Bl D ESTI MATE RUN 10/ 03/ 2001
PRQJECT: BR 5502- 031 ESTI MATE NO 0002 15: 20: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 626- 00000 MOBI LI ZATI ON 0. 600 0. 300
LS 0. 059 9, 440. 00
160, 000. 00000 0.359 57, 440. 00
0285 627-00001 * PAVEMENT MARKI NG PAI NT 47.000 47.000
GAL 0. 000 0.00
56. 00000 47.000 2,632.00
0290 627-00005 *EPOXY PAVEMENT MARKI NG 83. 000 0. 000
GAL 0. 000 0. 00
123. 00000 0. 000 0.00
0295 630- 00000 *FLAGGE NG 1, 929. 500 246.500
HOUR 306. 000 8, 262. 00
27.00000 552. 500 14,917.50
0300 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 179. 000 10. 000
DAY 12. 000 3, 120. 00
260. 00000 22.000 5,720. 00
0305 630-00012 *TRAFFI C CONTROL MANAGEMENT 92. 000 20. 000
DAY 16. 000 6, 240. 00
390. 00000 36. 000 14, 040. 00
0310 630-80001 *FLASHI NG BEACON ( PORTABLE) 6. 000 3. 000
EACH 0. 000 0. 00
896. 00000 3. 000 2,688. 00
0315 630-80333 *BARRI CADE (TYPE 3 F-C) ( TEMPORARY) 2.000 1.000
EACH 0. 000 0.00
2, 200. 00000 1. 000 2, 200. 00
0320 630-80337 *BARRI CADE (TYPE 3 M C) ( TEMPORARY) 2.000 1. 000
EACH 0. 000 0. 00
900. 00000 1.000 900. 00
0325 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 24.000 9. 000
EACH 0. 000 0.00
95. 00000 9. 000 855. 00
0330 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 47.000 19. 000
EACH 0.500 50. 00

100. 00000 19. 500 1, 950. 00



CONTI D: C12305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12305- Bl D ESTI MATE RUN 10/ 03/ 2001
PRQJECT: BR 5502- 031 ESTI MATE NO 0002 15: 20: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 5. 000 2.500
EACH 0. 000 0.00
110. 00000 2.500 275. 00
0340 630-80358  * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0.500
TYPE
) EACH 0. 000 0.00
1, 700. 00000 0.500 850. 00
0345 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 78. 000 31. 000
EACH 1. 500 105. 00
70. 00000 32.500 2,275. 00
0350 630-80370 CONCRETE BARRI ER ( TEMPORARY) 243.000 121. 500
LF 0. 000 0.00
29. 00000 121. 500 3, 523. 50
0355 630-80380  *TRAFFI C CONE 100. 000 35. 000
EACH 0. 000 0.00
12. 00000 35. 000 420. 00
0360 630-80391  *CHANNELI ZI NG DEVI CE ( FI XED) 41. 000 20. 500
EACH 0.500 67.50
135. 00000 21. 000 2, 835. 00
0365 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 1. 000 0.500
( TEMPORARY)
EACH 0. 000 0.00
4, 400. 00000 0.500 2, 200. 00
0370 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70023 F/ A ON-THE-JOB TRAI NEE DELETED BY 105 #22 DATED 0. 000 0. 000
4/ 29/ 02
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -1, 300. 250 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12305- Bl D ESTI MATE RUN 10/ 03/ 2001
PRQJECT: BR 5502- 031 ESTI MATE NO 0002 15: 20: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70028 F/ A ESB PROGRAM DELETED BY 105 #14 DATED 12/17/01. 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70380 F/ A EROSI ON CONTROL DELETED BY 105 #22 DATED 4/29/02 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0530 900- 00014  ADDED | TEM (LUMP SUM/ MCR LINE #1 - ERCSI ON LOG -1.000 -1. 000
(SPECI AL) PRI CE ADJUSTMENT
LS 0. 000 0.00
1, 000. 00000 -1.000 -1, 000. 00
0535 606-01395 *TRANSI TI ON TYPE 3L MCR LINE #2 - FURNI SH & | NSTALL 4. 000 1. 000
END ANCHORAGE TYPE 3L
EACH 0. 000 0.00
761. 20000 1. 000 761. 20
0540 900- 00014  ADDED | TEM (LUMP SUM/ MCR LINE #3 - REMOVAL OF 1. 000 0. 000
ASPHALT
LS 1. 000 4,500. 00
4,500. 00000 1. 000 4,500. 00
0545 700-70035 F/A MCR LINE #4 - NORTH BOUND LANE W DENI NG 1. 000 0. 000
F A 1. 000 6,426.70
6, 426. 70000 1. 000 6, 426. 70
0555 900- 00006  ADDED | TEM (DOLLAR)/ MCR LI NE #6- EMBANKVENT TESTI NG -3, 790. 000 0. 000
PRI CE REDUCTI ON
DOL -3, 790. 000 -3, 790. 00
1. 00000 -3, 790. 000 -3,790. 00
0560 420-00130 GEOTEXTI LE (SEPARATOR) (CL A) MCR LINE 7 278. 000 0. 000
sy 0. 000 0.00
1. 80000 0. 000 0. 00
0565 900- 00012  ADDED | TEM (FOOT)/ MCR LI NE #8- SAWCUT ASPHALT (12" - 227.000 0. 000
14"
) LF 0. 000 0.00
3. 63000 0. 000 0. 00
0570 202-00226 REM OF ASPH MAT (SPECIAL) MCR LI NE #9- REMOVAL OF 1, 231. 000 0. 000
ASPHALT MAT ( SPECI AL)
sy 0. 000 0.00
4. 37000 0. 000 0. 00
0580 202-00020 REM CBC MCR LINE #11 - REMOVAL OF CONCRETE BOX CULVERT 1. 000 0. 000
EACH 0. 000 0.00
8, 700. 00000 0. 000 0. 00



CONTI D: C12305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12305- Bl D ESTI MATE RUN 10/ 03/ 2001
PRQJECT: BR 5502- 031 ESTI MATE NO 0002 15: 20: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0585 900- 00014  ADDED | TEM (LUMP SUM/ MCR LINE #13 - FURNISH & 1. 000 0. 000
| NSTALL DELI NEATORS
LS 0. 000 0.00
1, 431. 00000 0. 000 0. 00
0590 900- 00014  ADDED | TEM (LUMP SUM/ MCR LINE #14 - OTTER ROAD 1. 000 0. 000
LS 0. 000 0.00
6, 890. 00000 0. 000 0.00
0595 900- 00014  ADDED | TEM (LUMP SUM/ MCR LINE #15 - SOUTHEND 1. 000 0. 000
PAVEMENT REMOVAL
LS 0. 000 0.00
5, 120. 00000 0. 000 0. 00
0600 625-00001  *CONST SURVEYI NG (HOUR) CO #18 IN S. M 37.000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,143,191.68%  128,159.02$% 295, 456. 50
CAT NO0300 STR. K- 05- BQ
0400 202- 00400 *REMOVAL OF BRI DGE 1. 000 0. 600
EACH 0. 400 60, 000. 00
150, 000. 00000 1. 000 150, 000. 00
0405 206-00000 STRUCTURE EXCAVATI ON 819. 000 0. 000
cy 0. 000 0.00
8. 50000 0. 000 0. 00
0410 206-00100 STRUCTURE BACKFI LL (CLASS 1) 973. 000 0. 000
cY 0. 000 0.00
19. 00000 0. 000 0. 00
0415 206-00200 STRUCTURE BACKFI LL (CLASS 2) 433.000 0. 000
cy 0. 000 0.00
10. 00000 0. 000 0. 00
0420 206-00360  MECHANI CAL REI NFORCEMENT OF SO L 973. 000 0. 000
cY 0. 000 0.00
3. 40000 0. 000 0. 00
0430 206-01750  SHORI NG 1. 000 0. 000
LS 1. 000 3, 800. 00
3, 800. 00000 1. 000 3, 800. 00




CONTI D: C12305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12305-BI D ESTI MATE RUN 10/ 03/ 2001
PRQJECT: BR 5502- 031 ESTI MATE NO 0002 15: 20: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STR K- 05-BQ
0435 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 130. 000 0. 000
TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0440 411-03342  *ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 8. 060 0. 000
TON 0. 000 0. 00
330. 00000 0. 000 0. 00
0445 502-00460 *PILE TIP 24. 000 0. 000
EACH 24. 000 1, 320. 00
55. 00000 24. 000 1, 320. 00
0450 502-11253  *STEEL PILING (HP 12X53) 482. 100 0. 000
LF 553. 000 18, 802. 00
34. 00000 553. 000 18, 802. 00
0455 506-00013  RI PRAP ( SPECI AL) 586. 000 0. 000
TON 98. 250 4,421. 25
45. 00000 98. 250 4,421.25
0460 513-00690 BRI DGE DRAI N ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0465 515-00120 *WATERPROOFI NG ( MEMBRANE) 827. 000 0. 000
5% 0. 000 0. 00
11. 00000 0. 000 0. 00
0470 601-03040 *CONCRETE CLASS D ( BRI DGE) 646. 270 0. 000
cy 37. 400 7, 480. 00
200. 00000 37. 400 7, 480. 00
0475 601-40300 *STRUCTURAL CONCRETE COATI NG 278. 000 0. 000
5% 0. 000 0. 00
10. 00000 0. 000 0. 00
0480 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 128, 279. 000 0. 000
LB 27, 108. 000 16, 264. 80
0. 60000 27, 108. 000 16, 264. 80
0485 606-11030 BRI DGE RAIL TYPE 10M 151. 000 0. 000
LF 0. 000 0. 00
93. 00000 0. 000 0. 00



CONTI D: C12305 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12305- BI D ESTI MATE RUN 10/ 03/ 2001
PRQJECT: BR 5502- 031 ESTI MATE NO 0002 15: 20: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STR K- 05-BQ
0490 606-11032 BRIDGE RAIL TYPE 10M ( SPECI AL) 203. 000 0. 000
LF 0. 000 0.00
146. 00000 0. 000 0. 00
0495 613-00400 4 | NCH ELECTRI CAL CONDUI T 781. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0500 618-00154 *PRESTRESSED CONCRETE | (BT54) 740. 000 0. 000
LF 0. 000 0.00
122. 00000 0. 000 0. 00
0500 MATERI AL ALLOMNCE PRESTRESSED CONCRETE | (BT54) 0. 000
LF 740. 000 56, 795. 00
76. 75000 740. 000 56, 795. 00
0505 625-00000 * CONSTRUCTI ON SURVEYI NG 0. 400 0. 000
LS 0. 020 976. 18
48, 809. 00000 0. 020 976. 18
0510 626-00000  MOBI LI ZATI ON 0. 400 0. 200
LS 0. 040 6, 400. 00
160, 000. 00000 0. 240 38, 400. 00
0550 900- 00006  ADDED | TEM (DOLLAR)/ MCR LI NE #5- REI MBURSE -367. 900 0. 000
CDOT- EMERGENCY SAND BAG PURCHASE
DOL -367.900 -367.90
1. 00000 -367. 900 -367.90
0575 900-00006 ADDED | TEM (DOLLAR)/ | TEM ADDED | N ERROR. DELETED BY 0. 000 0. 000
105 #22 DATED 4/29/02
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0577 900-00012  ADDED | TEM (FOOT)/ STEEL PILING CUT- OFFS (HP 12X53) 78. 000 0. 000
LF 0. 000 0.00
27. 20000 0. 000 0. 00
CAT 0300 CURRENT AMT $  683,050.60%  175,891.33$ 297,891.33
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0515 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
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PCN: 12305- Bl D ESTI MATE RUN 10/ 03/ 2001
PRQJECT: BR 5502- 031 ESTI MATE NO 0002 15: 20: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620-00012 FI ELD LABORATORY ( CLASS 2) 0.931 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0525 620- 00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
840. 00000 1. 000 840. 00
CAT 0400 CURRENT AMT $ 27,874.00 $ 0.00% 28, 840. 00

PROJECT TOTAL CURRENT AMI $ 1,854,116.28$% 304,050.35% 622,187.83



